Month

Sept
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
Jun
Jul

Aug
Totals

Letting Schedule - Beginning of September FY04

Auth. Cat. 6 Est. Project
Dollars ($)

No.
Projects

20
15
1
7
6
15
13
18
19
9
10
12

145

Status of Category 6 - Off FY2004 Letting

$4,546,884
$5,071,914

$196,507
$1,275,485
$1,780,255
$3,752,194
$3,358,964
$3,166,223
$5,247,411
$2,719,539
$3,991,000
$3,705,900

$38,812,275

Cost (%)

$4,690,895
$5,095,033

$199,623
$1,406,621
$1,593,046
$3,992,693
$2,909,157
$3,272,339
$5,052,417
$3,051,305
$4,279,076
$3,794,506

$39,336,710

Percentage Dollar Increasein Scheduled Projects

Percentage Dallar Let Of FY03 Scheduled Projects

Percentage Dollar Let Of FY03 Updated Scheduled Projects

Wednesday, February 18, 2004

Updated Letting Schedule - 2/18/2004

No. Auth. Cat. 6  Est. Project
Projects  Dollars($)  Cost (%)
20 $4,746,386 $4,690,895
14 $4,111,961 $3,854,049
1 $182,000 $199,623
7 $1,390,000 $1,406,621
17 $4,447,138 $4,393,831
9 $2,587,500 $2,617,436
20 $5,676,929 $5,200,970
8 $1,830,818 $1,644,992
12 $10,538,381 $10,610,388
8 $3,313,584 $3,617,026
15 $5,596,000 $5,694,076
14 $3,834,044 $3,760,970
145 $48,254,741 $47,690,877

Est. Cat. 6 Dollars

24.33% 21.24%
41.11% 43.27%
33.06% 35.69%

Source: Design Construction Information System

Est. Project Cost

As of: 2/18/2004

Letting Results - Through 2/18/2004
No. Let Cat. 6 Let Project

Projects  Amount ($) Cost (%)
20 $4,546,882 $4,546,884
14 $3,830,932 $3,830,930
1 $196,507 $196,507
7 $1,275,485 $1,275,485
17 $3,361,412 $4,428,790
9 $2,743,489 $2,743,488
68 $15,954,707 $17,022,084

The difference between the
Authorized Category 6 Dollars
and the Estimated Project Cost is
either (1) Funding from other
sources, (2) funding not yet
Commission authorized, or (3)
over authorization.
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